


An aerial photograph of the OAK airport. A green line highlights a path starting from a taxiway, crossing a runway, and continuing towards the end of the runway. The surrounding area includes various airport buildings, parking lots, and some green spaces.

OAK's North Field Taxiway Bravo & Runway 10R-28L Striping Repair Community Briefing

I ✈ OAK

AUGUST 2026

V1 - 08/13/26

North Field Taxiway B & Runway 10R-28L Striping Repair


Project Activities

- ## ✈️ Striping Repairs

Project Schedule

Anticipated Start – 07/06/2026

Anticipated Finish – 09/04/2026




North Field Runway 10R-28L Repair Community Impacts – Taxiway B Open

Project Schedule (Projected)

Taxiway B Open – 7/6/2026 – 7/10/2026 (5 Days)

North Field Operations

No impacts



North Field Taxiway B Repair Community Impacts – **Taxiway B Closed**


Project Schedule (Projected)

Taxiway B Closed – 7/13/2026 – 7/16/2026 (4 Days)

Taxiway B Closed – 7/18/2026, 8 AM to 5 PM (1 Day)

North Field Operations (Estimated Impacts)

✈ **Approximately 40 to 50 Jet departures per Day will occur on North Field due to Taxiway B Closure**; majority during daylight hours. Estimated departures include:




30 to 40 Departures
Unscheduled, Corporate Jets



6 to 8 Departures
Scheduled, Corporate Jets (JSX)



0 to 4 Departures
Unscheduled / Scheduled,
Larger “Airliner Sized”
Charter, Cargo, and Jets




North Field Runway 10R-28L Repair Community Impacts – Taxiway B Open

Project Schedule (Projected)

Taxiway B Open – 7/17/2026 – 7/24/2026 (8 Days)

North Field Operations

No impacts



North Field Taxiway B Repair Community Impacts – **Taxiway B Closed**

Project Schedule (Projected)

Taxiway B Closed – 8/27/2026 – 8/28/2026 (2 Days)

North Field Operations (Estimated Impacts)

✈ **Approximately 40 to 50 Jet departures per Day will occur on North Field due to Taxiway B Closure**; majority during daylight hours. Estimated departures include:




30 to 40 Departures
Unscheduled, Corporate Jets



6 to 8 Departures
Scheduled, Corporate Jets (JSX)



0 to 4 Departures
Unscheduled / Scheduled,
Larger “Airliner Sized”
Charter, Cargo, and Jets



North Field Runway 10R-28L Repair Community Impacts – Taxiway B Open

Project Schedule (Projected)

Taxiway B Open – 8/24/2026 – 8/26/2026 (3 Days)

Taxiway B Open – 8/29/2026 – 9/4/2026 (7 Days)

North Field Operations

No impacts

